California Department of Water Resources

Oroville Facilities Relicensing (Project No. 2100)

Reports Delivered and Tentative Schedule for Delivery,

APRIL 2003

April 2003 thru September 2003

STUDY

DESCRIPTION

SP-E1.3

Interim Progress Report on Temperature Modeling of the Oroville
Facilities

SP-E1.6

Draft Report on the Development of the Feather River Flow-Stage
Model

SP-C01

Task 7 - Draft Cultural Resources Inventory Report — Public Release
Version (Cultural Resources Inventory)

SP-F1

Task 1 - Draft Progress Report - Literature and data review
(Evaluation of Project Effects on Non-fish Aquatic Resources)

SP-F10

Task 1E - Interim Report - Early up-migrant adult Chinook salmon
holding habitat and habitat use patterns (Evaluation of Project
Effects on Anadromous Salmonids and their Habitat in the Feather
River Below the Fish Barrier Dam)

SP-L3

Task 4 - Final Comprehensive Plan Consistency Report Due
(Comprehensive Plan Consistency Evaluation) *Subject to changes
depending on receipt of PM&Es

SP-L5

Task 4 - Interim Fuel-Load Report - (Fuel-Load Management
Evaluation)

SP-T7

Interim Study Results Report (Project Effects on Noxious Terrestrial
and Aquatic Plant Species)

MAY 2003

STUDY

DESCRIPTION

SP-E2

Preliminary draft document of Potential Model Scenarios

SP-F8

Task 4 - Final Report(s) - Summary of Tasks 1-3 'Historical
escapement, potential maximum escapement, results of nutrients and
organic matter replacement project' (Transfer of Energy and
Nutrients by Anadromous Fish Migrations)

SP-F10

Task 2B(1) - Interim Report - Review and Evaluation of Steelhead
Spawning Survey Methodology (Evaluation of Project Effects on
Anadromous Salmonids and their Habitat in the Feather River Below
the Fish Barrier Dam)

SP-R18

Task 6 — Interim Draft Study Report (Recreation Activity, Spending,
and Associated Economic Impacts)




SP-R19

Interim Economic and Fiscal Background Conditions Report: Phase
1 — NOTE: Combined Report with R18 ( Fiscal Impacts)

SP-W5

Task 2 - Phase 1 - Draft Report - Inventory Existing Wells and
Assessment of Existing Groundwater Data and Current Groundwater
Monitoring Activities (Project Effects on Groundwater)

JUNE 2003

STUDY

DESCRIPTION

SP-El.1

Operations Modeling Workshop #1 - Model development
presentation

SP-F3.2

Task 4A and Task 1C — GIS Fish Habitat Components

SP-F10

Task 3B — Growth investigations of wild juvenile steelhead in the
Feather River using mark and recapture techniques

SP-F10

Task 3C — Interim Report — Evaluate project operation flow
fluctuation effects on juvenile salmonid stranding (Evaluation of
Project Effects on Anadromous Salmonids and their Habitat in the
Feather River Below the Fish Barrier Dam)

SP-T4

Task 10 - Interim Study Results Report (Biodiversity, Vegetation
Communities and Wildlife Habitat Mapping)

JULY 2003

STUDY

DESCRIPTION

SP-F3.1

Subtask 2A(1) — Final Report - Fish Species Composition in Lake
Oroville (Evaluation of Project Effects on Resident Fish and their
Habitat)

SP-F3.1

Subtask 3A(1) — Final Report — Fish Species Composition in the
Thermalito Diversion Pool and Thermalito Forebay (Evaluation of
Project Effects on Resident Fish and their Habitat)

SP-F10

Task 2B(2) - Interim Report - Evaluate the timing, magnitude and
frequency of flows on spawning distribution (Evaluation of Project
Effects on Anadromous Salmonids and their Habitat in the Feather
River Below the Fish Barrier Dam)

SP-F10

Task 3B - Final Report - Evaluate Feather River water temperature
effects on salmonid juvenile rearing (Evaluation of Project Effects
on Anadromous Salmonids and their Habitat in the Feather River
Below the Fish Barrier Dam)

SP-R18

Task 7 — Interim Final Study Report (Recreation Activity, Spending,
and Associated Economic Impacts)

SP-R19

Interim Economic and Fiscal Background Conditions Report: Phase
2 — NOTE: Combined Report with R18 ( Fiscal Impacts)




AUGUST 2003

STUDY DESCRIPTION
SP-E2 Operations Modeling Workshop #2 — Benchmark Study Results
Task 11 - Final Cultural Resource Inventory Reports — Archaeology
and Ethnography - Public Release Version (Cultural Resources
SP-C1 Inventory)
Task 2B — Interim Report — Evaluate the timing, magnitude and
frequency of flows on spawning distribution (Evaluation of Project
Effects on Anadromous Salmonids and their Habitat in the Feather
SP-F10 River Below the Fish Barrier Dam)
Task 2D - Interim Report - Evaluate flow fluctuation-related effects
on Redd dewatering (Evaluation of Project Effects on Anadromous
Salmonids and their Habitat in the Feather River Below the Fish
SP-F10 Barrier Dam)
Phase 2 — Final Report- Summary Report of IFIM Results
SP-F16 (Evaluation of Project Effects on Instream Flows and Fish Habitat)
| SP-R15 | Task 6 - Interim Final Study Report (Recreation Suitability Study) |
Task 5A - Interim Study Results Report (Riparian Resources,
SP-T3/5 Wetlands, and associated floodplains)
Task 5 - Interim Study Results Report (Project Effects on Water
SP-W1 Quality Designated Beneficial Uses for Surface Water)
Phase 1 - Task 4 - Phase 1 Reports / Draft Report - Determine
possible need for phase 2 (Contaminant Accumulation in Sediments
SP-W2 and Aquatic Food Chain)
Task 3 — Progress Report- prepared at conclusion of the first year of
SP-W5 monitoring (Project Effects on Groundwater)
Interim Study Results Report (Project Effects on Temperature
SP-W6 Regime)
Task 3 - Progress Reports - end of first year, and all subsequent
SP-W9 years (Project Effects on Natural Protective Processes)
SEPTEMBER 2003
STUDY DESCRIPTION
Task 5 - Prepare Documentation Report (Downstream Extent of
Reasonable Control of Feather River Temperature by Oroville-
SP-E6 Thermalito)
Subtask 1A(1) — Interim Report — Identify Upstream Migration
Barriers (Evaluation of Project Effects on Resident Fish and their
SP-F3.1 Habitat)
Subtask 1B(1) — Final report — Fish Species Composition in Lake
Oroville’s Upstream Tributaries (Evaluation of Project Effects on
SP-F3.1 Resident Fish and their Habitat)
Task 3B - Final Report - Splittail Habitat Assessment (Evaluation of
SP-F3.2 Project Effects on Non-salmonid Fish in the Feather River)




Task 2 - Final Report - Evaluate the Achievement of Current
Stocking Goals (Evaluation of Fisheries Management on Project

SP-F5/7 Fisheries )

Task 3 - Interim Aesthetic Resource Report - (Aesthetic Impact
SP-1.4 Assessment)

Task 5 — Final Fuel-Load Report — (Fuel-Load Management
SP-L5 Evaluation)
SP-R1 Task 7 - Final Report (Public and Private Vehicular Access)

Task 7 - Interim Final Report (Assess Relationship of Fish/Wildlife
SP-R4 Management and Recreation)
SP-R6 Task 5 - Final Report (ADA Accessibility Assessment)
SP-R10 Task 8 - Final Report (Recreation Facility and Condition Inventory)
SP-T6 Interim Report (Interagency Wildlife Management Coordination

and Wildlife Management Plan Development)




